Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14630-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0011

Date: 09/05/2014
Page 1 of 4

Pay Period:

Contract Location: Time Allowed: 795  Days
SR 32 OVER THE FLINT RIVER A Elapsed Calender Days: 341 Days
Percent Time: 42.89
District: 4 Area: 05
Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 08/16/2013

P. 0. BOX 50157 Date Awarded: 08/30/2013
Date Contract Executed: 09/23/2013
Date Notice to Proceed: 09/27/2013

ALBANY GA 31703-0157 Date Work Began: 10/07/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $9,870,214.89 Counties:

Original Contract Amount $9,682,840.00 Lee Worth

Funds Available $7,388,611.85

Percent Complete 25.14%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
432092- $9,870,214.88 $9,682,839.99 $7,388,611.84 25.14% $20,236.69

Chief Engineer

08/01/2014
to 09/02/2014



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14630-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0011

Pay Period:

Date: 09/05/2014
Page 2 of 4

08/01/2014
to 09/02/2014

Project Number:

Federal State Project Number:

432092-

SR 32 - BRIDGE RECONSTRUCTION

BRST0-0031-01(042)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,985,282.42
$496,320.62
$2,481,603.04

$2,481,603.04

$2,481,603.04

Prev to Date
$1,969,093.06

$492,273.29

$2,461,366.35

$0.00 $0.00
$2,461,366.35

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$2,461,366.35

Total Payable:

This Estimate

$16,189.36
$4,047.33
$20,236.69
$0.00
$20,236.69
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$20,236.69



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14630-13-000-0 Estimate Number: 0011

Date: 09/05/2014

Page 3 of 4

Pay Period: 08/01/2014
to 09/02/2014

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 484
12000.000 .015
499 $180.00 $5,988.00
BRST0-0031-01(042)
0150 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 95.000 99.500
35.060 .000
99.500 $.00 $3,488.47
0205 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SsY 32.000 32.111
61.870 .000
32.111 $.00 $1,986.71
0210 603-7000 PLASTIC FILTER FABRIC sy 32.000 32.111
4.370 .000
32.111 $.00 $140.33
Category Amount: $180.00 $11,603.51
Category Number: 0020 EROSION CONTROL
0250 163-0232 TEMPORARY GRASSING AC 10.000 13.952
912.400 .000
13.952 $.00 $12,729.80
0315 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 6.000 7.000
425.220 .000
7.000 $.00 $2,976.54
0365 167-1500 WATER QUALITY INSPECTIONS MO 25.000 10.000
1200.000 1.000
11.000 $1,200.00 $13,200.00
Category Amount: $1,200.00 $28,906.34
Category Number: 0040 BRIDGES
0840 207-0203 FOUND BKFILL MATL, TP Il CcYy 25.000 48.222
55.000 .000
48.222 $.00 $2,652.21



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14630-13-000-0 Estimate Number: 0011

Date: 09/05/2014

Page 4 of 4

Pay Period: 08/01/2014
to 09/02/2014

Project Number 432092-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGES
0930 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 3,137.000 707.923
60.000 288.842
996.765 $17,330.52 $59,805.90
0935 603-7000 PLASTIC FILTER FABRIC SY 3,137.000 707.923
4.000 288.842
996.765 $1,155.37 $3,987.06
Category Amount: $18,485.89 $66,445.17
Category Number: (0010 ROADWAY
1020 158-1000 TRAINING HOURS HR 2,000.000 1,616.500
0.800 463.500
2,080.000 $370.80 $1,664.00
Category Amount: $370.80 $1,664.00

Project Total Amount:

$20,236.69

$2,481,603.04



